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Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE:  August 2020 Progress Report
Anniston PCB Site (Docket No. 1:02-cv-0749-KOB)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the August 2020 Progress Report for the Partial Consent Decree between Solutia
Inc., Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003 and the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between
P/S and the EPA entered by the Court on April 17, 2013. This report describes the work performed,
unanticipated issues encountered, and analytical data received during the reporting period of August I,
2020 through August 31, 2020. The report also describes upcoming developments anticipated for the
months of September and October 2020.

If you should have any questions concerning this matter or need additional mformatlon please call me
at (256) 231-8404.

Sincerely,

E. Gayle Macolly /7/’_

Manager, Remedial Projects
Solutia Inc.

Attachments

cc: Ms. Sonja Favors (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-KOB). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C.
§§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and response
work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD. Solutia
and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S”

in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of August 1, 2020 through August 31, 2020, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 4.1 of this report also
describes upcoming developments anticipated over the next two months for the work required by
the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past

or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-KOB). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29,2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of August 1, 2020 through
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August 31, 2020, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 4.2 of this report describes the upcoming
developments anticipated over the next two months for the work required by the OU-3 RD/RA CD,
including scheduled dates of actions to be performed and planned resolutions of past or anticipated

problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates
that documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2)
2.2.1 General

P/S and the EPA previously reached a preliminary agreement for the Remedial Design/Remedial
Action (RD/RA) at OU-1/0OU-2 of the Anniston PCB Site. The RD/RA Consent Decree is currently

being reviewed by the EPA management and the Department of Justice.

2.2.2 Residential Removal Properties Program

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

During this reporting period, P/S continued to work with the local municipalities and property
owners to implement the approved NTC Removal Action Interim IC Program for Residential
Properties (Interim IC Program). Table 2 provides a summary of the number of properties in each

IC group.

2.2.2.1 Residential Removal Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. During this reporting period, P/S were granted
access to complete surface sampling at the footprint of a former structure at 1209 Crawford Avenue

(Attachment A).
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Currently there are 12 residential properties in the Residential Removal Properties Program where
access has not been granted. The properties are summarized in Table 3, and a description of each

property’s status is presented in Table 4.

2.2.2.2 Residential Removal Activities

During this reporting period, P/S did not perform any surface or depth sampling associated with

residential removal properties in Evaluation Areas 1-35 and Zones A and B.

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

2.2.3 OU-1/0U-2 Non-Residential Program

During this reporting period, Cable East completed a project to install fiber optic lines through a
portion of the Snow Creek floodplain along Highway 78 in Oxford, Alabama. On August 5 and
August 18, 2020, P/S collected samples of the soils and drilling spoils generated from this project
for waste characterization. The validated data are presented in Table 5. P/S are currently
scheduling the transportation and disposal services for the soils and drilling spoils generated from

this infrastructure support project.

2.3 11t Street Ditch

P/S will perform the next quarterly routine inspections as described in the 11" Street Ditch

Operations and Maintenance Plan during the month of September 2020.

2.4 Operable Unit 4 (OU-4)

Currently there is one residential property in the OU-4 Residential Removal Properties Program

where access has not been granted. The property’s status is presented in Table 6.

On August 13, 2020, P/S gave a presentation via videoconference to the EPA of a summary of the
OU-4 Remedial Investigation, the Remedial Action Objectives and the Detailed and Comparative
Analysis of Remedial Alternatives for OU-4.
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During this reporting period, P/S continued to provide construction support for the Dewatering
Facility project at the Choccolocco Creek Waste Water Treatment Plant in accordance with the

approved construction support work plan. This project is scheduled to be completed by May 2021.

2.5 Technical Assistance Plan Grant (TAPG)

The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents
and convey information from these documents to the Community Advisory Group (CAG) and the

community.

2.6 Community Advisory Group (CAG)

There was no CAG meeting scheduled for August. The next CAG meeting is scheduled for

September 8, 2020 and will be held via video teleconference.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities
3.1.1 Administrative Submittals

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals

awaiting approval or response is included as Table 7.

3.2 Remedial Action

P/S are currently preparing a revised Institutional Controls Implementation and Assurance Plan
(ICIAP) that documents the final remedial components performed as part of the completed RA
work. The revised ICIAP will include an executed Environmental Covenant as required by the

IROD.

On August 31, 2020, P/S submitted the Seep Investigation Report in accordance with the Seep
Investigation: Interim Results and Updated Workplan. This report presents results and findings
associated with seep occurrence and flow rate, concentrations of Constituents of Interest in seep
water, correlations of seep occurrence and flow rate with rainfall and groundwater levels,
geochemical correlations to nearby groundwater monitoring wells, and geochemical variation of

seep water and groundwater over time. EPA approval is pending.
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4.0

4.1

WORK SCHEDULED

2003 CD Work Activities

During the months of September and October 2020, the following work elements are anticipated:

4.2

Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

Perform 11" Street Ditch inspection and maintenance requirements in accordance with
approved schedule;

Provide construction support for the Quintard Mall redevelopment project (as necessary);
Provide construction support for the Dewatering Facility project at the Choccolocco Creek
Waste Water Treatment Plant (as necessary);

Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval; and

The CAG will hold a regularly scheduled meeting on September 8, 2020.

OU-3 RD/RA CD Work Activities

During the months of September and October 2020, the following work elements are anticipated:

Prepare and submit a revised ICIAP.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

Technical Memorandum Summarizing Results of Comparative Analysis of Alternatives,
OU-4 Anniston PCB Site

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Report”)

Miracle Field Construction Completion Report ™

Anniston Regional Airport Fence Installation Project Completion Report ™

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion
Report "

Colonial Pipeline Company Recoating Project Completion Report ™

July 2020 Progress Report

Work Plan

Submitted to EPA
Approval Pending

Submitted to EPA

Comments Received

Revision Submitted
Submitted to EPA

Submitted to EPA
Submitted to EPA
Submitted to EPA

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

May 2, 2012

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019

April 24, 2020

June 4, 2018

June 12, 2018

July 10, 2019

July 13, 2020

June 30, 2010

November 20, 2013

June 19, 2014

July 23, 2014

October 7, 2014

November 5, 2014

August 10, 2020

Quintard Mall Redevelopment Construction Support Workplan

Notes:

Submitted to EPA
Approval Pending

June 23, 2020

Solutia Inc./Pharmacia LLC

D The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.

Page 1 of 1

September 10, 2020



TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama
Area IC Group 2' | IC Group 3° [IC Group 4’| Total
OU-1/2 327 100 49 476
OU-4 5 5 1 11
Total 332 105 50 487

V1c Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).
1C Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12

inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways)

where residual PCB-containing soil may remain on the property but such presence has not been confirmed.

Y1C Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs

between 1 and 10 ppm at 12 inches or more below the existing ground surface.

IC: Institutional Controls
PCB:s: polychlorinated biphenyls
ppm: parts per million

Solutia Inc./Pharmacia LLC

Page 1 of 1

September 10, 2020



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Evaluation Areas 1-35) M

August 2020

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities

No. of properties surface sampled in the footprint of a former structure/unsuitable area

No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm (
Total no. of removal action properties Unsuitable for Removal

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD) @4

Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed)

2)(3)

Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35)

[eNeNoNolNoNoNoll o No)

1231
10
20

10
375

August 2020

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties where depth, dust, crawlspace, and/or demo samples were collected
No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Residential Removal Action Program (Lead Site AOC Zone A)

OO oOoOooo

24

August 2020

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties Unsuitable for Removal

Solutia Inc./Pharmacia LLC Page 1 of 2

[eNeNeNoNoNoNolNolNoNolNo)

440

September 10, 2020



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) August 2020

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

[eNeNoNolNoNoeNolNolNoNolNo)

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity
Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:

() Evaluation Areas 1-34 also represents the Lead Site AOC Zones C and D.

@ Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6 properties.

® This total includes three properties where removals have previously been completed, but additional removals are required.

“ This total includes 3 Appendix 6 properties within Evaluation Areas 1-35 where removals were completed by
Solutia.

Solutia Inc./Pharmacia LLC Page 2 of 2 September 10, 2020



TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A -D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL | EVALUATION EPA Zone PROPERTY STATUS
ID AREA
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street ? 2820 3 C Non-Responsive
1407 Glen Addie Avenue ? 765 24 C Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access
3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access
716 Montrose Avenue ? 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) (" 973 21 C Owner Not Found
Notes:
™ Portions of property are no longer unsuitable for removal.
@ Property requires additional removal action.
Solutia Inc./Pharmacia LLC Page 1 of 1 September 10, 2020




TABLE 5

CABLE EAST PROJECT DATA

ANNISTON PCB SITE
Anniston, Alabama

SAMPLE DEPTH MIN | DEPTH MAX | TOTAL PCB
FIELD SAMPLE ID QA TYPE NORTHING EASTING
DATE (feet) (feet) (mg/kg)
CE-PIT-1 8/5/2020 Original 0 1 ND 1131544.62 658153.45
CE-PIT-1 8/5/2020 Original 1 2 ND 1131544.62 658153.45
CE-PIT-2 8/5/2020 Original 0 1 0.90 1131644.84 658395.09
CE-PIT-2 8/5/2020 Original 1 2 0.38 1131644.84 658395.09
CE-BORE-1* 8/18/2020 Original - - ND - -
Notes:

* CE-BORE-1 is a composite sample of the solidified drilling spoils from the boring that spans beneath Snow Creek on the

south side of Highway 78.
mg/kg: milligrams per kilogram

ND: nondetect

PCB: polychlorinated biphenyl

Solutia Inc./Pharmacia LLC

Page 1 of 1

September 10, 2020




TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS P:DRCEL PROPERTY STATUS
0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access

Solutia Inc./Pharmacia LLC

Page 1 of 1

September 10, 2020



TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE

Administrative Issues

ANNISTON PCB SITE
Anniston, Alabama

Reports

OU-3 Construction Completion Report
OU-3 Construction Completion Report Addendum

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects: Revision 1.0

OU-3 Seep Investigation Report

Work Plan

Submitted to EPA
Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

January 22, 2018
July 27,2018

August 7, 2018

August 31, 2020

Seep Investigation: Interim Results and Updated Work Plan

Solutia Inc./Pharmacia LLC

Page 1 of 1

Submitted to EPA
Approval Pending

November 25, 2019

September 10, 2020



ATTACHMENT A

Residential Removal Properties Surface Sampling Access Update



RESIDENTIAL REMOVAL PROPERTIES SURFACE SAMPLING ACCESS UPDATE

Anniston PCB Site
Consent Decree

Sampling Letter
Signed Access EPA Days Out
Sent For Returned Granted? | Notified
EPA Zone: C
1209 Crawford Ave
1280: 11-22-01-01-04-4-34, Eval. Area: 19, EPA Zone: C
31009 > Owner Ella Young 5/22/2020 8/21/2020 8/27/2020 8/10/2020 --

8/31/2020 10:03:12 AM rptCD_Progress_ResidentialAccess_MonthlyUpdates Page 1 of 1
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